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GONFIDENTIAL

LOGISTICS SERVICES DIVISION
WEEKLY REPORT
PERIOD ENDING 7 SEPTEMBER 1983

I. Progress Report on Tasks Assigned by the DCI/DDCI:

No items this reporting period. [:::]

ITI. Items/Events of Major Interest:

b. Transportation: Transportation is being provided to the
Chief, Near East Division on weekends and after hours for a group
of students in the Laurel, Maryland, area.

c. Renovations at Headquarters Building: With regard to the
HSTS expansion in Room GD45, the masonry work has been completed,
and the carpenters have installed the double doors and dead bolts
so that the integrity of the vault will remain intact. The car-
penter shop started removing the internal VTR walls on 6 September
and will begin to install the dust barrier during this portion of
the renovation.

The plumbers are still installing the chilled water line
in the hallway outside Rooms 3G13/19, Office of Global Issues.
The carpenters started the office renovation last week, and the
electricians are scheduled to start their work on 7 September.

New Spectrum Electric, Inc., the GSA contractor started
the masonry portion of the thirteenth electrical closet located
in Room 1B4004 on 6 September 1983.

d. Executive Furniture Handbook: Photographs and data for
inclusion in a handbook of executive furniture were turned over
to the Design and Presentations Center, P§PD/OL, on 1 September.
Included are color pictures plus guidelines, descriptions, and
pieces which have all been entered into ICS.

e. Exhibit Hall: The Library of Congress exhibit "Artists
for Victory" was removed on 1 September. A photographic essay
of Latin America in conjuntion with the EEO Hispanic Heritage

Program is being posted on 7 September.
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£, | \Building Upgrading Project: New
carpet, lounge furniture, and reception furniture are in place
on the first floor of the| Building.

g. Systems Furniture: On 3 September employees of the Office
of Central Reference, DDI, assembled spare systems furniture com-
ponents into six study stations for use by DDI analysts on the
Headquarters Library mezzanine.

On 6 September new acoustic panels were added to existing
pieces in the Language Loft, South Cafeteria, Headquarters, by
a private contractor in order to enclose an additional classroom.

h. Drawings Completed: Construction drawings were completed
for Room 6B4403 Headquarters Building, Central Cover Staff, DDO,
and were issued to the Space Maintenance and Facilities Branch
(SM§FB), LSD/OL, on 6 September 1983.

Working drawings for Rooms GD5308 and 5314 Headquarters
Building, Office of Data Processing, DDA, were completed and
issued to SM§FB, on 2 September 1983. |

ITI. Significant Event Anticipated During the Coming Week:

No items this reporting period.
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